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SCHEDULING ORDER

This Schedulmg Order is based on discussions at the November 15, 1999, Informational Hearmg
and the proposed schedule submitted by Staff m its November 5, 1999, Issue Identification
Report

The followmg Committee Schedule contains an imtial list of events that must occur m order to
complete the certification review m twelve mondis This schedule only covers the period through
the release of the Fmal Staff Assessment and, thus, differs from Staffs proposed schedule The
balance of the schedule will be determmed at the Prehearmg Conference To satisfy the statutory
directive that the Commission issue a decision withm twelve months from the date an application
IS deemed complete [see. Pub Resources Code, sections 25522(a), 25540 6(a)], the Committee
mtends to present a recommendation to the Commission for consideration m October, 2000

Several deadlmes are contmgent upon reviews to be conducted by federal, state, and local
agencies The Comimttee recognizes that the completion of those reviews may necessitate
schedule modifications Smce it would be speculative to mdicate exact dates for certam
subimttals, the Committee has established deadlmes withm 10-day mcrements early m the month
(days 1-10), middle (days 11-20), and late (days 21-31)

The Committee may modify the schedule at any tune either upon its own motion or that of a
party [Cal Code of Regs , tit 20, section 1709(c)] The schedule requires periodic status
reports from the parties to determme whether case development is progressmg satisfactorily, and
to brmg potential schedule delays or other relevant matters to the Committee's attention If

Applicant cannot provide necessary information by the dates set forth m the schedule, the
Committee will consider adoptmg a performance approach that would result m a day-for-day slip
m the balance of the schedule

As shown below, the schedule directs Applicant to provide contracts and/or signed options for
emission reduction credits (ERCs), mcludmg the proposed mobile ERCs, at least three weeks
prior to release of the Fmal Staff Assessment (FSA) The schedule also directs Applicant to
conclude all necessary biological consultations at least three weeks prior to release of the FSA
In addition, the schedule anticipates that SDG&E's Detailed Facilities Study will be filed with
Cal-ISO by late March, 2000 The Committee encourages Applicant to provide sufficient review
tune for the responsible agencies to meet these deadlmes



COMMITTEE SCHEDULE/or the Otay Mesa Generating Project

EVENT DATE

Commission deems AFC data adequate October 6, 1999

Staff issues data requests to Applicant mid-November

Informational Hearmg & Site Visit November 15

Staff conducts public workshop on data requests November 16

Parties file briefs to the Committee on land use issues November 30

Staff conducts public workshop on data requests regardmg an quality and soil/water December 8

Staff conducts site visit regardmg biological resources and electricity transmission issues December 9

Applicant files first set of data responses December 16

Cal-ISO comments on SDG&E's Prelimmary Facilities Study mid-December

Parties file Status Report #1 to the Committee December 20

Staff conducts public workshops on additional topics of concern early-January, 2000

Additional data requests served, if necessary early-January

Parties file Status Report #2 to the Comimttee January 17

Applicant provides Preliminary Determmation of Compliance (PDOC) from San Diego APCD early-February


